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NUCLEAR MATERIALS STABILIZATION PROJECT

PBS SR-0011B
1 H-Area

2 F-Area

PBS SR-0011C
3 KAMS Critical Path 3

4 235-F

PBS SR-0012
5 L-Area Critical Path 2

WASTE DISPOSITION PROJECT

PBS SR-0013
6 Solid Waste

PBS SR-0014C
7 DWPF Critical Path 1

8 H-Tank Farm

9 F-Tank Farm

10 A-Area

CLOSURE PROJECT

PBS SR-0040
11 D&D DWPF D&D DWPF Critical Path 1

12 D&D FMB D&D Areas in FOURMILE BRANCH N-Area F-Area   C-Area F-Tank Farm H-Area 235-F H-Tank Farm

13 D&D UTR D&D Areas in UPPER THREE RUNS

14 D&D SC D&D Areas in STEEL CREEK Critical Path 2

15 D&D PB D&D Areas in PEN BRANCH Critical Path 3

16 D&D LTR D&D Areas in LOWER THREE RUNS

17 D&D SR D&D Areas in SAVANNAH RIVER FLOOD PLAIN SWAMP

PBS SR-0030 F-Area ROD F-Tank Farm ROD
18 S&GW FOURMILE BRANCH N-Area ROD C-Area ROD H-Tank Farm ROD

H-Area ROD

19 S&GW UPPER THREE RUNS

20 S&GW STEEL CREEK P-Area ROD L-Area ROD

21 S&GW PEN BRANCH

22 S&GW LOWER THREE RUNS

23 S&GW SAVANNAH RIVER FLOOD PLAIN SWAMP

Legend Area Record of Decision (ROD) AREA ROD Completion

Area Completion of D&D Integrated Operable Unit (IOU)

PB IOU

R-Area ROD LTR IOU

T-Area ROD D-Area ROD

OPERATIONS DEACTIVATION

OPS F-CANYON & FB-LINE    DEACTIVATION

OPERATIONS DEACTIVATION

235-F   OPERATIONS DEACTIVATION

L-BASIN and TSF  OPERATIONS DEACTIVATION

OPERATIONS DEACT

OPERATIONS (Dispose of newly generated HW, MW, LLW, Sanitary, and TRU Waste) 

OPERATIONS DEACT

OPERATIONS DEACTIVATION
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SRTC LAB SUPPORT for DWPF OPERATIONS

DWPF D & D

A-Area D & DM-Area D & D
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SRS EM Cleanup Project
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Figure 3.6.1

D & DPBS SR-0040 PBS SR-0030 ROD

IOU

4/16/2004REV. ENote 1:  Overlap between end of operations,
D & D, and S&GW activities must be resolved to meet 
closure by FY2025.
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